
 
 

DRAFT CMAQ PROGRAMMING SCHEDULE  

FOR FFY 2016-2020 PROGRAM DEVELOPMENT CYCLE 
 

January-February 2015 - Call for New Projects 

March-May, 2015 – Staff Review and Analysis of Proposed Projects 
 
May-June, 2015 – Focus Group Review of Proposed Projects 
 
Early July, 2015 – Release of Staff Rankings and Staff Proposed 
Program 
 
Late July, 2015 – Release of PSC Proposed Program 
 
August, 2015 – Public Comment Period 
 
September, 2015 – Address Public Comments and Transportation 
Committee Consideration of the Program 
 
October, 2015 – CMAP Board and MPO Policy Committee 
Consideration of the Program 
 
October-November, 2015 – US DOT Eligibility Determination 


